
MAJOR DSN ANTENNA DOWNTIMES 2005

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
CAS Probe Entry

DIF Comet Encounter/ Impact

Key
Project MRO Launch
Events STA Launch

STB Launch

MEX Occult MEX Occult

 
D26 USC

D15 USC
D25 USC

GDSCC D24 USC
D27 NSP Implementation - Approved
D27 USC (NIB)

D34 X/X-Ka Band
D34 USC - NIB

CDSCC D43 Antenna Controller - Approved
D43 Hydrostatic Bearing - Approved

D43 USC - NIB

D65 Antenna Controller/Relocation/Life Extension - Approved
MDSCC D65 USC

D54 USC
D63 USC - Approved D55 USC
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